SAR PROGRAM ACQUISITION COST SUMMARY
As of JUN 30 1976
($ In Millions)

DEVELOPMENT ESTIMATE COST CHAMGES TO DATE CURRENT ESTIMATE COST CHANGES THIS QUARTER % COST GROWTH
Program Cost Program Cost
Quantity Other Program Base
Program Changes Changes Actual Program Actual Changes Actual Year Total
‘leapon Status | Program| Base in Program|ln Program and Base and In and Adjust Adjust Weapon
System | PRase Year Projected Base Year [Base Year Projected Year Projected Base Year [Projected for for System
Year Nollars | Escalation| Total Dollars Dollars Escalation| Totatl Nollars Escalation| Total Dollars [Escalation Total Quantity |Quantity
CONGRESSIONAL SAR SUBMISSIOt CONGRESSIONAL SAR SUBMISSION
ARMY . ARMY
LANCE (Battalions) Proc 1979 638.0 14.9 652.9 4.5 94,2 112.8 351.5 876.7 127.7 1004.4 - - - 12 14 LANCE (Battalions)
IMP-HAWK(Battery Sets) Proc 1969 588.2 - 588.2 -8.2 223.4 245.3 460.5 803.4 245.3 1048.7 -2.1 -1.0 -3.1 39 59 IMP-HAWK (Battery Sets)
PATRIOT (Fire Sections) Dev 1972 4239.6 1000.9 5240.5 -1031.2 215.2 1529.3 713.3 3423.6 2530.2 5953.8 - - - 7 43 PATRIOT (Fire Sections)
HELLFIRE Dev 1975 508.2 226.9 735.1 - - - - 508.2 226.9 735.1 - - - - - HELLFIRE
UTTAS Dev 1971 1941.7 365.6 2307.3 -20.2 =225.5 1303.2 1057.5 1696.0 1668.8 3364.8 -1.3 -0.6 -1.9 -12 47 UTTAS
AAH Dev 1972 1452.8 347.4 1819.2 119.4 158.7 1380.6 1658.7 1730.9 1728.0 3458.9 137.0 194.3 331.3 10 66 AAH
MICV Dev 1972 207.4 38.0 245.4 146.0 65.5 306.1 517.6 418.9 344.1 763.0 - - - 19 41 MICV
XM-1 Dev 1972 2328.3 677.1 3005.4 a| - 1.9 1911.4 1913.3 2330.2 2588.5 4918.7 -0.4 - =-0.4 - 64 XM=-1
POLAND(Fire Units) Nev 1975 838.0 281.5 1119,5 a -35.2 65.4 37.2 67.4 868.2 318.7 1186.9 19.3 7.8 27.1 8 12 ROLAND(Fire Units)
COPPERHEAD Dev 1975 842.9 397.8 1240.7 - -1.9 -19.5 =-21.4 841.0 378.3 1219.3 - - - 0 -2 COPPERHEAD
XM-198 Nev 1972 111.1 10.8 121.9 13.5 23.3 82.8 125.6 153.9 3.6 247.5 0.7 0.2 0.9 18 53 XM=-198
HAVY : NAVY
A-7E Proc 1967 1465.5. - 1465.6 325.9 L74.3 906.3 1706.5 2265.8 906.3 3172.1 16.8 18.2 35.0 26 59 A-7E
E-2C Proc 1968 531.4 54.8 586.2 368.3 323.7 620.4 1312.4 1223.4 675.2 1898.6 1.0 0.8 1.8 36 45 E-2C
F-144 Proc 1969 5391.4 774.6 6166.0 -30.3 1178.3 1362.1 2510.1 6539.4 2136.7 8676.1 95.5 67.4 162.9 22 34 F-14A
F-18 Nev 1975 8005.6 4825.5 12831.1 - -0.1 - -0.1 8005.5 4825.5 12831.0 -0.1 - -0.1 - - F-18
pP-3C Proc 1968 1294,2 - 1294.2 792.5 347.9 1105.0 2245 .4 2434,6 1105.0 3539.6 -1.7 -0.7 o =2.4 17 33 P-3C
S-3A Proc 1968 2461.1 430.0 2891.1 -59.1 78.2 522.8 541.9 2480.2 952.8 3433.0 62.0 49.1 111.1 3 22 S-3A
LAMPS MK |11 Dev 1976 1838.3 700.2 2538.5 - - - - 1838.3 mn.2 2538.5 - - - - - LAMPS MK 111
AEGIS Dev 1970 394,2 33.4 427.6 - 91.1 69.1 160.2 485.3 102.5 587.8 2.6 2.5 5.1 23 37 AEGIS
CAPTOR Proc 1971 303.6 25.6 329.2 -6.4 166.4 310.3 470.3 463.6 335.9 799.5 -0.3 -0.2 =-0.5 56 148 CAPTOR
CONDOR Proc 1970 434,0 7.0 441.0 -115.0 145.3 119.0 149.3 464,3 126.0 590.3 16.9 11,7 28.6 46 62 CONDOR
HARPOON Dev 1970 795.0 236.8 1031.8 -36.4 77.5 348.8 389.9 836.1 585.6 1421.7 -1.7 -1.2 -2.9 10 40 HARPOON
PHOENI X Proc 1363 536.4 - 536.4 13.2 237.2 585.9 836.3 786.8 585.9 1372.7 32,0 36.9 68.9 43 136 PHOENIX
SIDEWINDER AIM-9L Dev 1971 87.2 12.5 99.7 31.1 71.6 89.8 192.5 189.9 102.3 292.2 13.7 6.1 19.8 61 83 SIDEWINDER AIM-9L
SPARROW 111 F Proc 1968 453.6 - 453.6 -154.1 191.0 360.6 397.5 490.5 360.6 851.1 21.7 15.5 37.2 64 183 SPARROW 11 F
TRIDENT Dev b/| 1974 11294, 4 1136.7 12431.1 578.5 734.2 5105.2 6417.9 12607.1 6241.9 18849.0¢ 188.5 170.1 358.6 6 37 TRIDENT
MK-48 MOD 1 Proc 1972 1690.0 63.8 1753.8 =-355.4 259.0 326.9 230.5 1593.6 390.7 1984.3° -1.0 -0.5 -1.5 19 37 MK-48 MOD 1
SURTASS Dev 1975 205.9 53.4 259.3 - 107.1 126.2 233.3 313.0 179.6 492.6 5.5 2.6 8.1 52 90 SURTASS
SSN-688 Proc 1971 5126.8 620.7 5747.5 1121.5 92.1 2729.7 3943.3 6340.4 3350.4 9690.8 - - - 1 26 SSN-688
DD-963 Proc 1970 2394.6 186.6 2581.2 - 116.6 1113.0 1229.6 2511.2 1299.6 3810.8 - - - 5 48 DD-963
CGN-38 Proc 1970 722.3 98.1 820.4 183.2 42,4 205.7 431.3 947.9 303.8 1251.7 - - - 5 12 CGN-38
LHA Proc 1969 1291.3 89.0 1380.3 ~-436.9 153.4 178.7 -104.8 1007.8 267.7 1275.5 L7.5 27.5 75.0 18 35 LHA
FFG-7 Proc 1973 2620.4 624.1 3244.5 269.3 1299.3 4201.7 5770.3 4129.0 4825.8 9014.8 338.3 246.4 584.7 45 135 FFG-7
PHM Dev 73/74 644.6 81.6 726.2 -482.7 136.2 28.1 -318.4 298.1 109.7 407.8 0.1 0.3 0.4 84 111 PHM
CVN-68 Class Proc 68/72/76 3203.3 806.9 4010.2 - 198.3 Lk 7 643.0 3401.6 1251.6 4653.2 1342.9 631.1 1974.0 6 16 CVN-68 Class
AIR FORCE AIR FORCE
A-19 Proc 1979 1768.4 721.3 2489.7 - 389.8 1325.3 1715.1 2158.2 2046.6 4204.8 - - - 22 69 A-10
B-1 Dev 1370 9853.8 1365.0 11218.8 9.5 1239.6 9151.1 10400.2 11102.9 10516.1 21619.0 - - - 13 93 B-1
F-15 Proc 1970 5988.1 1367.1 7355.2 - 1525.0 3290.9 4815.9 7513.1 4658.0 12171.1 324,1 410.6 34,7 25 65 F-15
F-15 Nev 1975 4376.8 1677.7 6054.5 - - - - 4376.8 1677.7 6054.5 - - - - - F-16
E-3A (AWACS) Proc 1970 2150.9 510.7 2661.6 =-127.7 317.9 707.9 898.1 2341.1 1218.6 3553.7 - - - 16 43 E~3A (AWACS)
E~4 (AABNCP) Dev 1974 442.9 41.4 484.3 -52.0 157.0 105.8 210.8 547.9 147.2 695.1 - - - L0 64 E-4 (AABNCP)
EF-111A Nev 1973 413.4 218.5 631.9 - =-23.4 -16.2 -39.6 390.0 202.3 592.3 4.0 1.9 5.9 -6 -6 EF-111A
MAVERICK Proc 1968 331.5 51.9 383.4 31.8 6.0 174 .4 212.2 369.3 226.3 595.6 - - - 2 36 MAVERICK
MINUTEMAN 111 Proc 1967 4673.8 - 4673.8 352.6 733.1 2018.7 3104.4 5759.5 2018.7 7778.2 44,5 113.1 257.6 15 46 MINUTEMAN 111
SIDEWINDER AIM=9L Dev 1971 115.0 18.7 133.7 33.1 93.8 132.1 259.9 241.9 150.8 392.7 - - - 63 102 SIDEWINDER AIM-9L
SPARROW 111 F Proc 1968 206.8 47.3 254,1 153.1 82.7 321.5 557.3 u42.6 368.8 811.4 - - - 23 Ly SPARROW 111 F
PROGRAM COST SUMMARY PROGRAM COST SUMMARY
ARMY 13696.2 3360.9 17057.1 -665.4 620.2 6889.2 6844.0 13651.0 10250.1 23501.1 153.2 200.7 353.9 5 42 ARMY
NAVY 53185.2 10861.3 - | 64046.5 2007.2 | 6521.0 20860.0 29388.2 61713.4 31721.3 93434, 7 2180.2 1283.6 3463.8 12 34 NAVY
AIR FORCE 30321.4 6019.6 36341.0 400.4 4521.5 17211.5 22133.4 35243.3 23231.1 58474 .4 472.6 525.6 998.2 15 57 AIR FORCE
GRAND TOTAL 97202.8 20241.8  [117444,6 1742,2 11662.7 44960.7 58365.6 |110607.7 65202.5 {175810.2 2806.0 2009.9 4815.9 12 42 GRAND TOTAL

a/ Planning Estimate; Engineering Development not yet approved.
b/ Applies to missile only; submarine in procurement.

&/ TRIDENT Current Estimate excludes TRIDENT (C-4) Backfit Program Costs
estimated at $2,758.9M as of June 30, 1976.
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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
As of June 30, 1976

Selected Acquisition Reports on 44 major acquisitions transmitted to the Congress for June 30, 1976 reflect a total Current Estimate
of Program Acquisition Cost of $175,810.2M. This compares to a Current Estimate of $168,151.4M for 43 major acquisitions in the
March 31, 1976 reports.

The changes in Current Estimate between March 1976 and June 1976 are summarized below:

CURRENT ESTIMATE
($ in Milltons)

March 1976 (43 SAR's) $168,151.4
Minus Deleted SAREs (F-5E) ) 43007
Plus Added SAR's (HELLFIRE, LAMPS MKIII +3,273.6
March 1976, Adjusted (44 SAR's) $TI0.9903
June 1976 (44 SAR's) 175.810.2

Net Changes $ 4,815.9

Reasons for Change:

Add-on of CVN-71 $ +1,342.9
Quantity Changes +491.1
Engineering Changes +149.4
Support Changes -45.4
Schedule Changes +131.4
Estimating Changes +711.1
Cost Overruns +26.9
Other -1.4
Total in Base-Year Constant Dollars $ +7,806.0
Economic Escalation for CVN-71 $  +631.1
Economic Escalation -95.4
Program Change Related Escalation +1,474.2
Total $ +F, .

The June reports reflect a net increase in program acquisition cost estimates of $4.8B since March 31, 1976, bringing the overall
cost to completion for the 44 SAR programs to $175.8B. By Service, the increase was $3.5B for Navy, $998M for Air Force, and
$354M for Army.

Actual and projected escalation accounted for $2.0B or 42% of the $4.8B cost increase reported this quarter. The other $2.8B
gepresents cost growth in program base year constant dollars, and includes increases of $2.2B for Navy, $473M for Air Force, and
1534 for Army.

Significant cost changes and program highlights reported in the SAR's this quarter are summarized below:

1. CYN-68 Glass Carriers - The June SAR reflects the add-on of the CVN-71, the fourth ship of the NIMITZ class, which increased
program costs this quarter by $1,974M and raised the Current Estimate for the four ships inthis program to $4,653.2M. The cost
estimate for the CVN-71 is based on construction of the ship at the same shipyard as the other NIMITZ class carriers and delivery

by October 1984. Long lead funding requirements were included in the amended FY 1977 budget request

2. F-15 - The June estimate for the F-15 program is up by $734.7M over the previous quarter, reflecting a $3.8M overrun in
prior year funding and a $730.9M increase in estimated cost growth for FY 1978 through FY 1980. The increase this quarter is due
primarily to higher material and overhead costs and definitization of support equipment costs. The Project Manager anticipates
additional cost increases of up to $500M as a result of potential overruns for FY 1973-FY 1977, escalation rate changes, and F-15
capability enhancements currently under consideration.

3. FFG-7 - Program cost increased by $584.7M since the March report, due to the add-on of four ships in the FY 1977 program,
raising the total for this year to 12 ships. However, the FY 1977 Authorization Act has deleted the four additional ships from
the program. Lead ship delivery has slipped four months, from June to October 1977, due to a strike at Bath Iron Works and other
production problems.

4. TRIDENT - The Current Estimate for TRIDENT is up $358.6M this quarter, including increases of $59.3M for the submarine,
$291.6M for the missile, and $7.2M for construction. The major causes for the net increase of $358.6M are a delay in the missile
Operational Availability Date, which accounted for $240.5M of the increase, added development effort for major redesign of the
missile flight termination system ($140M), and an offsetting cost decrease of $80M resulting from a 12 missile net reduction in
program quantity. Based on a recent review of lead ship construction progress, lead ship delivery is now estimated for December .\
1978, a four month delay from the shipbuilder's previous estimate. As a result, the current estimate for system Initial Operational
Capability (I0C) has been revised from April to September 1979. Failure of the thrust termination mechanism during a May 4, 1976
test may cause a delay of up to six months in the TRIDENT I missile flight test program, which was scheduled to begin in June 1976.

5. AAH - An increase of $331.3M in the Current Estimate for June is attributed to a 64 airplane increase in program quantity,
extending AAH procurement an additional year to FY 1987, and an increase in initial spare requirements.

6. MINUTEMAN 111 - Program costs are up by a net of $257.6M since the March SAR, including increases of $314.7M associated
with the add-on of a FY 1977 buy of 60 missiles, $5.4M for additional missile storage buildings required for the new buy, and a
$63.8M decrease resulting from the rephasing of the MARK 12A schedule.

7. F-14A - Cost increases in the F-14 program totaled $162.9M this quarter, due principally to increased support effort,
engine and airframe survivability improvements, and additional overhead costs at Grumman resulting from termination of E-2C and
EA-6B production lines.

8. S-3A - The Current Estimate has increased by $111.1M since the March report, including $41M in airframe and engine cost
growth resulting from deferral of support requirements beyond the last authorization year, and $63.9M in follow-on support costs
not previously reported in the SAR.

9. LHA - Cost increases in the LHA program totaled $75M this quarter, including $41.9M for additional contract changes on
LHA's 2-5, $20M associated with a provisional increase in the contract ceiling price agreed to by Navy on May 5, 1976, and $13.1M
due to stretchout of the delivery schedule for LHA's 4 and 5. The shipbuilder notified the Navy on June 29th of the company's
intention to stop further work on the LHA contract unless it received additional funds to reduce its continuing negative cash
situation. However, the Navy succeeded in preventing the work stoppage through a preliminary injunction issued by the court on
July 28, 1976. LHA-1 was delivered to the Navy on May 14, 1976, more than three years later than the original contract schedule
and one year after the current contract delivery date.

10. PHOENIX - Additional development effort associated with the PHOENIX Improvement Program accounted for the $68.9M increase
reported in this program this quarter. These improvements are designed to increase the performance capability of the PHOENIX to
meet the projected threat of the 1980°'s.

11. SPARROW III F - Program costs for the Navy SPARROW F are up by $37.2M this quarter due to reinstatement of development
funds for the monopulse seeker and active fuze. The monopulse seeker is currently in competitive prototype development with
General Dynamics and Raytheon as the competing contractors. The active fuze product improvement change is planned for early
incorporation as an engineering change pending OPEVAL test results.
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DISTRIBUTION OF COST CHANGES BETWEEN DEVELOPMENT ESTIMATE AND- CURRENT ESTIMATE

BY CATEGORY OF CHANGE
AS OF JUN 30 1976
($ In Millions)

< Program Changes in Program Base Year Constant Dollars- Prog. Chge
WEAPON Base Auantity Engineering Support Schedule Estimating Contr.Cost Other a/ Total Related Economic Total Cost HEAPOM
SYSTEM Year Changes Overrun Escalation b/ | Escalation Changes SYSTEM
This To This To This To This To This To This To |[This To This To This To This To This To
Otr Date ntr Date atr Date otr Date Otr Date Qtr Date | Qtr Date ntr Date Qtr Date Otr Date otr Date
ARMY ARMY
LANCE (Battalions) 70 -1 1.5 -| 13.0 - | 18.5 - | 577 - 5.0 - - - -| 238.7 -] 1045 - 8.3 -l 351.5 LANCE (Battalions)
IMP-HAWK (Battery Sets)| 69 -l -8.2 |-0.5| c0.7 - | 88.5 - | 82.5 {-1.6 | 10.6 - 1.1 - | -2.1| 215.2 | -1.0| 92.3 -l 1s3.0] -3.1] 460.5 IMP-HAWK (Battery Sets)
PATRIOT (Fire Sections] 72 - [-1031.2 - | -559.5 - | 100.2 - |210.8 - | u30.2 - | 2u.s - - -| -816.0 -| s28.5 -| 1000.8 - 713.3 PATRIOT (Fire Sections)
HELLFIRE 75 - - - - - - - - - - - - - - - - - - - - - - HELLFIRE
UTTAS 71 - =20.2 =-25.1 - |-129.6 - - - | -78.9 - 2.3 -1.3 -1.2 =1.3| -245.7 -0.6 62.2 -1 1241.0 -1.9| 1057.5 UTTAS
AAH 72 1 119.4| 119.4 - 74.2 17.6 17.6 - 24.3 - - - 4L2.6 - - | 137.0| 278.1 | 194,3| 552.0 -1 828.6| 331.3| 1658.7 AAH
MICV 72 - 146.0 - 13.0 - 9.8 - 3.0 - 31.3 - 9.2 - -0.8 -] 211.5 -l 193.2 -1 112.9 -l 517.6 Mmicv
XM-1 72 - - - - - - - - -0.4 -1.3 - - - 3.2 -0.4 1.9 - -0.2 -1 1911.6 -0.4f 1913.3 XM-1
NOLAND(Fire Units) 75 -] =35.2 19.3 10.3 - - - - - 5.9 - 40.2 - - 19.3 30.2 7.8 53.9 - -16.7 27.1 67.4 ROLAND(Fire Units)
COPPERHEAD 75 - 0.0 - - - 8.0 - -3.9 - - - - - - - -1.9 - n.9 - =20.4 -l -21.4 COPPERHEAD
XM-198 72 - 19.5 - 0.2 - 3.3 - 2.7 0.7 16.2 - - - 1.9 0.7 42,8 0.2 35.3 - 47.5 0.9] 125.6 XM-198
HNAVY HAVY
A-7E 67 -1 325.9 - | 166.8 0.3 | =20.9 - |[183.5 16.5 | 139.9 - - - - 16.8 800.2 18.2| 505.2 -1 u401.1 35.0| 1706.5 A-7E
E-2C 68 -] 368.3 - 54.6 6.4 | 141.7 - 35.9 -5.4 92.9 - - - -1.4 1.2} €92.0 0.8) 574.9 - L6.4 1.8 1312.4 E-2C
F~14A 69 -1 =30.3 - -5.0 52,7 | 40n.1 - |301.5 42.8 | 416.2 - 60.8 - u.7 95.5| 1148.0 67.4 1131.4 - 230.7} 162.9] 2510.1 F-14A
F-18 75 - - - - - - - - - - - - -7.1 -0.1 -0.1 -0.1 - - - - -0.1 -0.1 F-18
P-3C 68 -1 792,5 - | 142.0 - [=147.2 - 1229.1 -1.7 | 119.7 - 4.3 - - =1.7| 1140.4 -0.7{ 850.6 - 25L.4 =2.4] 2245.4 p-3C
S=3A 68 -1 =59.1 - -0.6 23,2 -6.9 - 43,2 38.8 L2.5 - - - - 62.0 19.1 49.1 75.9 - 446,91 111.1] 541.9 S=3A
LAMPS MK 111 76 - - - - - - - - - - - - - - - - - - - - - - LAMPS MK 1
AEGIS 70 - - 2.6 48.1 - 10.3 - 32.7 - - - - - - 2.6 91.1 2.5 45,2 - 23.9 5.1 160.2 AEGIS
CAPTOR 71 - -6.4 =-0.3 5.0 - 29.4 - 7.8 - | 124,2 - - - - -7.3| 160.0 -0.2] 145.1 -1 165.2 =-0.5| 470.3 CAPTOR
CONDOR 79 -1 =115.n - 37.3 - 16.7 1€.9 71.6 - | -11.9 - 31.6 - - 16.9 30.3 11.7 82.3 - 36.7 28.6| 149.3 CONDOR
HARPOON 70 -1 =36.4 - 54.3 - 22.7 - 1.8 -1.7 =0.3 - - - -1.7 41,1 -1.2 89.2 - 259.6 -2.9/ 389.9 HARPOOM
PHOEN I X 63 - 13.2 32.1 32.1 - 5.2 - [155.7 -0.1 -1.2 - 42.9 - 2.5 32.01. 250.4 36.9| 346.9 -1 239.0 68.9f 836.3 PHOENIX
SIDEWINDER AlM-9L 71 - 31.1 13.7 15.4 - ) - 21.0 - 22.1 - - -1.3 13.7| 102.7 6.1 71.7 - 18.1 19.8{ 192.5 SIDEWINDER AIM-9L
SPARROW 111 F 68 - | =154.1 21.7 35.4 - 22.1 - |1n1.4 - 3.2 - 0.2 - 28.7 21.7 36.9 15.5 67.9 -1 292.7 37.21 397.5 SPARROW 111 F
TRIDEMT 74 | -59.3 | 578.5 - 4.2 4.1 25.3 129.2 |604.0 |114.5 60.9 - - - 0.7 | 188.5| 1312.7 | 169.1| 1686.2 1.0] 3419.0| 358.6| €u417.9 TRIDENT
MK-48 MOD 1 72 - | -355.4 - 9.0 |-154.5 | -73.1 - |134,7 {153.5 188.4 - - - - -1.0} -96.4 -0.5| 193.4 -1 133.5 -1.5| 230.5 MK-48 MOD 1
SURTASS 75 - - 36.8 36.8 3.8 3.8 0.7 2.0 |-39.5 60.8 3. 3.7 - - 5.5 107.1 2.6 94.9 - 31.3 8.1] 233.3 SURTASS
SSN-£38 71 -11121.5 - 48.2 - 14.9 - - - 29.0 - - - - - 1213.6 -l 893.2 -1 1836.5 -l 3943.3 SSN-688
DD-963 mn - - - 11.6 - 6.7 - -2.0 - 31.6 - 61.4 - 7.3 -{ 116.6 -1 459.1 - 653.9 -l 1229.6 DD-963
CGN-38 70 - | 183.2 - 10.97 - - - - - 32.4 - - - - -] 225.6 - 139.6 - 66.1 -l 431.3 CGN-38
LHA 69 - | -436.9 21.0 22.9 - 9.1 €.5 10.8 - 10.5 20.0 |100.1, - 47.5| -283.5 27.5| 105.4 - 73.3 75.0| -104.8 LHA
FFC-7 73 269.3 269.3 - | 304.7 - 65.6 - 96.6 69.0 | 831.4 - - - |.338.3| 1568.6 | 246G.4| 2148.1 ~| 2053.6| 584.7| 5770.3 FFG-7
PHM 73/74 - | -482.7 2.7 7.0 1.0 4,5 - 82.9 -3.6 15.8 - 24,7 1.3 0.1} -346.5 0.3 16.1 - 12.0 0.4] -318.4 PHM
CVN-68 Class 67/72/76 - - - 83.9 - 12.1 - - - - - ]102.3 - - -t 198.3 - 35.9 -| 408.8 -l 643.0 CVN-68 Class
AIR FORCE AIR FORCE
A-10 70 - - 71.4 - 51.h4 - |293.0 - | -48.8 - - - 22.8 -| 389.8 -1 577.0 -1 748.3 -[ 1715.1 A-10
B-1 70 9.5 - 11117.4 - |-106.9 - 1390.8 - |-245.2 - - - 83.5 -1 1249.1 -| 2459.9 -] 6691.2 -[10400.2 B-1
F-15 70 - - - 82.5 - | -u6.6 - |546.6 [320.9 | 381.7 3.2 9.9 - | 550.9 ] 324.1| 1525.0 | 507.0| 848.7 | -96.u4| 2442.2 | 734,7| LB815.9 F-15
F-16 75 - - - - - - - - - - - - - - - - - - - - - - F-16
E-3A (AWACS) 70 - =127.7 - 10.0 - | -43.7 - |461.2 - |-102.8 - -2.2 - -4.6 -] 190.2 -| 444.8 -1 263.1 - 898.1 E-3A (AWACS)
E-4 (AABNCP) 74 - | =52.0 - 4.9 - -9.4 - 58.1 - 93.4 - - - - -1 1n5.0 - 63.5 - 42.3 -l 210.8 E-4 (AABNCP)
EF-111A 73 - - 0.3 0.3 - - - - 3.7 | =23.7 - - - - L.0| -23.4 1.9/ -~16.2 - - 5.9/ -39.6 EF-111A
MAVERICK 68 - 31.8 - 3.1 - 8.4 - 10.0 - | -39.2 - 15.8 - 7.9 - 37.8 - 44,8 - 129.6 - 212.2 MAVERICK
MINUTEMAN 111 67 [161.7 | 352.6 - | 593.0 - | -66.2 [-21.9 93.1 4.7 |-771.1 - - - | 334.3 144.5( 1085.7 | 113.1| 1068.4 - 950.3| 257.6| 3104.4 MINUTEMAN 111
SIDEWINDER AlM-9L 71 - 33.1 - 8.5 - 6.6 - 13.6 - 65.1 - - - - - 126.9 - 93.2 - 38.9 -{ 259.0 SIDEWINDER AIM-9L
SPARROW 111 F 68 - | 153.1 - - - 8.4 - 83.9 - | -11.0 - 1.4 - - -| 235.8 -1 224.9 - 96.6 -{ 557.3 SPARROW 111 F
SUMMARY! SUMMARY
ARMY 119.4 -665.4 18.8 | -404,2 17.6 96.3 0.0 | 380.1 -1.3| 419.0 0.0 | 126.9 | -1.3 2.1 | 153.2§ =-45.2 | 200.7| 1622.6 0.0§ 5266.6} 353.9| 68uk.0 ARMY
MAVY 210.0| 2097.2 |130.3}1127.7| -63.0{ 547.5 |153.3 |2118.2 | 383.1} 2213.2 23.7 | 432.0 | -0.1 82.4 | 837.3| 8528.2 | 651.5| 9757.3 1.0}11102.7 | 1489.8{29388.2 NAVY
AIR FORCE 161.7| 400.4 0.3]1901.1 0.7 -198.0 |=-21.9 [1950.3 | 329.3{ -701.6 3.2 24.9 0.0 |1544.8 | 472.6] 4921.9 | 622.0| 5809.0 | -96.4{11402.5| 998.2]22133.4 AIR FORCE
GRAND TOTAL 491.1] 1742.2 | 149.4 ] 2624.6| =45.4 | u4S5.8 131.4 |u448.6 | 711.1] 1930.6 26.9 | 583.8 | -1.4 |1629.3 1&6?.1 13404.9 11474.2(17188.9 | -95.4{27771.8 28“}.9 58365.6 GRAND TOTAL
z ¢ c c

a/ Other includes Unpredictable, Contract Performance Incentive, and Miscellaneous changes.

b/ Escalation associated with program changes estimated from the base year of the program involved.

($1,342.9M in base year dollars and $631.1M in economic escalation).
table because they were also added to the Development Estimate.

The escalation
related to each program change and the cost of the program change in base year dollars make up the cost of the
program change in then year dollars (the actual or current cost of the change).

c/ Does not include an additional cost increase reported for this quarter of $1,974.0M for CVN-68 Class Carriers
These amounts are excluded from this
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FUND

TU!
As of JUN 30 1976
($in Millions)

Weapon Current & FY 1977 Balance Balance Total Current
System Prior Year Budget of FYDP of Prorram Estimate
Funds Funds Funds Funds Funds

CONGRESSIONAL SAR SUBMISSINN
ARMY

LANCE (Battalions) $ 851.3 $ 75.7 $ 77.4 $ - $ 1,004.4
IMP-HAWK(Battery Sets) R15.6 107.1 125.0 - 1,048.7
PATRIOT (Fire Sections) 1,027.5 180.0 1,369.2 3,377.1 5,953.8
HELLFIRE 35.0 17.3 254.5 428.3 735.1
UTTAS 350.3 213.0 1,097.7 1,703.8 3,364.8
AAH 211.1 112,1 868.6 2,267.1 3,458.9
nicy 64.2 29.7 390.3 278.8 763.0
M-1 254.2 142.8 1,588.8 2,932.9 4,918.7
ROLAND(Fire Units) 87.1 85.0 698.3 316.5 1,186.9
COPPERHEAD 45.6 36.1 488.4 649,2 1,219.3
XM-198 55.4 16.6 175.5 - 247.5
HAVY
A-7E 2,019.9 235.4 916.8 - ,172.1
=-2C 1,161.4 170.9 550.7 15.6 1,898.6
F-1u4A 5,693.2 708.2 2,218.8 55.9 8,676.1
F-13 152.8 346.9 4,164.4 8,166.9 12,831.0
P-3C 2,051.2 241.9 1,237.5 9.0 3,539.6
5-3A 3,321.4 20.5 17.0 74,1 3,433.0
LAMPS MK 111 115.5 83.2 60n.9 1,748.9 2,538.5
AEGIS 503.9 26.3 52.5 5.1 527.8
CAPTOR 149.3 73.0 463.3 113.9 799.5
CONDOR 368.8 12.7 208.8 . - 590.3
{{ARPOOM 531.7 136.0 654.9" - 1,421.7
PHNEN I X 249.1 ' 94,8 427.2 1.6 1,372.7
SIDEWINDER AIM-GL 77.8 36.2 172.6 5.6 292.2
SPARRMYM |11 F 277.6 86.7 262.4 224 .4 851.1
TRIDENT 6,904.0 2,467.2 8,094.4 1,383.4 18,849.0
tK-48 MOD 1 1,229.1 143.9 568.9 42.4 1,984.3
SURTASS L6.b4 16.9 394.4 34.9 492.6
SSN-688 5,489.6 1,337.5 2,771.0 92.7 9,690.8
DD~-963 3,505.0 210.0 21.6 74,2 3,810.8
CGN=-38 1,147.3 84,4 20.0 = 1,251.7
LHA 1,198.3 10.6 17.3 49.3 1,275.5
FFG-7 . 1,384.8 1,8n9,5 5,501.2 319.3 9,014.8
PHM 334.1 43.6 11.7 18.4 407.8
CVN-68 Class 2,407.5 582.4 1,624.3 39.0 4,653.2
AIR FORCE
A-10 1,036.3 617.8 2,550.7 - 4,204.8
3-1 2,839.8 1,532.2 10,196.2 7,050.8 21,619.90
F-15 6,104,2 1,540.4 4,526.5 - 12,171.1
F-16 317.4 619.7 4,791.8 325.6 6,054.5
FE=-3A (AWACS) 1,833.0 584.3 1,141.5 0.9 3,559.7
E-l (AABNCP) 276.6 94.8 323.7 - 695.1
EF-111A 7.0 36.8 485.5 - 592.3
MAVERICK 560.3 4.9 30.4 - 595.6
MINUTEMAN 11 6,844,7 469.5 361.2 102.8 7,778.2
SIDEWINDER AIM=9L 56.2 56.5 209.5 70.5 392.7
SPARROVW 111 F 166.9 83.2 369.8 191.5 811.4
SUMMARY (% of Total)

APMY 3,798.3(15.8) 1,015.4( 4,2) 7,133.7(29.8) 11,953.7(50.0) 23,901.1(100.0)

MAVY 40,950,7(43,8) 9,028.7( 9.6) 30,971.7(33.1) 12,475.6(13.3) 93,434,7(100.0)
AIR FORCE 20,105.4(34,3) 5,640.1( 3.6) 24,936.8(42.7) 7,742.1(13.2) 58,474.4(100.0)
GRAND TOTAL 4 64,863.4(36.8)]$ 15,684.2( 8.9)[$ 63,092,2(35.8)|¢ 32,170.4(18.2) ¢175,810.2(100.0)
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